

Technical Working Group – Work Package 66

TWG No	Hobart Airport WebTrak activation	Request Date	19 Nov 2020	
Business Need	<p>With a National radar feed in place, Airservices has the option to activate both the ANOMS and WebTrak systems for covered Airports around the country.</p> <p>As part of the latest Community Engagement with Hobart Airport and its surrounding communities, Airservices has requested to activate the WebTrak system for Hobart Airport. The WebTrak system will be used to accompany the InsightFull site and short-term noise monitoring that is being completed as part of the PIR for the recent flight path changes.</p>			
	IMPORTANCE:	2	DIFFICULTY:	3
	PRIORITY:	2	RECURRING TASK	No
Scope	<p>The task includes</p> <ul style="list-style-type: none"> • Prepare and activate the WebTrak site for Hobart Airport • Prepare and activate the x3 short term noise monitors on WebTrak (dates TBD) 			
	Milestones / Defined Actions		Target	Completed
	Prepare and setup the WebTrak site for Hobart Airport		3-Dec-2020	
	Hobart Airport WebTrak site Go-Live <ul style="list-style-type: none"> - Envirosuite to update link on InsightFull - Airservices to update link on website(s) 		7-Dec-2020	
FSU Summary	Resource / Effort Analysis		FSU Allocation	
			Planned	Spent
	Prepare and activate WebTrak for Hobart Airport <ul style="list-style-type: none"> - Envirosuite to update link on InsightFull - Airservices to update link on its website(s) 		1.0	
	WebTrak - 12 month operational (to Dec-2021)		12.0	
	FSU Total		13.0	

Approval	TWG Package approved to proceed		Signature	Date
	<i>Airservices</i>	s47F	s47F	
	<i>Envirosuite</i>			

P.I.R. POST IMPLEMENTATION REVIEW		Below Plan	On Plan	Above Plan
	Implementation – how well was this TWG package implemented against plan?			
	Business Outcome – to what degree did this TWG package deliver the anticipated business benefits?			

	Value for money – did the outcome from this TWG package deliver good value for money?			
	Comments Comments outcome of TWG package against goal <ul style="list-style-type: none">- new capability- creating capacity- cost reduction Long term impact to the business – quantify if possible Any follow on work planned Value for money / effort invested Lessons learned (if any)			
PIR Approval			Signature	Date
	<i>Airservices</i>			
	<i>Envirosuite</i>	s47F		

Released by Airservices Australia pursuant to the Freedom of Information Act 1982 (Cth)